
5046 35th Ave S Seattle, WA 

Item Start Date

Pinpile Installation at Building B 10/16/2024

Drill and Install Soldier Piles on Building C 10/30/2024

Excavation and Lagging at Shoring Wall at Building C 11/14/2024

Excavation for foundation for Building C 12/2/2024

Drill and Install Soldier Piles on Building A Shoring 12/9/2024

Excavate at shoring and install lagging at Building A 12/23/2024

Excavate for Foundation Building A 1/6/2025

Drill and Install Soldier Pile at Driveway 1/13/2025

Install Lagging at Driveway Shoring 1/13/2025

Backfill Shoring at Driveway 1/17/2025

Backfill Foundation at Building C 1/31/2025

Backfill Foundation at Building A 2/3/2025

Backfill Building B 2/10/2025

Trenching for Waterline and Dry Utilities 2/17/2025

Finish Grade at Driveway at in landscape areas 3/3/2025



Duration 

10 Working Days 

12 Working Days  

10 Working Days 

4 Working Days

8 Working Days 

5 Working Days

5 Working Days 

15 Working Days 

10 Working Days

10 Working Days 

5 Working Days

4 Working Days

5 Working Days

10 Working Days 

10 Working Days


